
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:31 PM
Run date

Time

Reviewer: Awal, Mohammad 15-Oct-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 629 Date: 16-Aug-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 73

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Head Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the North tower head chimney . They
started at 7:00 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to tower head erection . Crews had to hook the North
chimney to the crane , lift , & fly it to the site . They started at 7:20 AM. Crews were done at 8:25 AM. .

Nick flew the North chimney at 8:30 AM. Crews had to align & adjust the shaft before lowering it in
place . Crews could not align the C & F plates with the grillage . They tried for almost 2 hours . They
decided to lift the chimney & check the bottom of the plate . The bottom of the C plate was not straight .
The middle of the plate has high spot which kept the chimney high & not sitting on the grillage Mohammad
& ABF engineer decided to grind the high spot . Augie started to grind the high spot at 11:30 AM. He was
done at 12:00 PM.

The painters came to the site at 11:45 AM. Crews had to clean , grind , & paint the side & bottom of C
plate . They were done at 12:50 PM.

Erection crews had to wait for 2 hours for the paint to dry . They returned to work on the North chimney
at 2:50 PM. Crews had to lower , adjust , align the chimney , set it in place & install the permanent bolts
using 60 mm. bolts DHGM 240001 & 70 mm. bolts DHGM 240138 . They were done at 3:10 PM. Augie ,
Casey , & Jacob left at 3:15 PM.

Gary , Hayes , Jose , & Stanley joined Anthony & Jonathon on the North chimney . They had to install &
snug 4 columns of bolts on each splice plates .

In addition to that , crews had to adjust the South chimney . They were done at 4:50 PM. Crews had to
wrap up their tools & equipments . They left at 5:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 0.00 2.00 0.00 2.00

JNM JOSE ALFAROIronworker 0.00 2.00 0.00 2.00

JNM HAYES BATISTEIronworker 0.00 2.00 0.00 2.00

GEN GARY ANDERSONIronworker 0.00 2.00 0.00 2.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 629 Date: 16-Aug-2012 Thursday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00
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